DIRECTORATE OF INFORMATION

David Wilson

Metropolitan Police Service

Directorate of Information

Olympic ICT Group

The copyright of this presentation is owned by the Metropolitan Police Service © MPS 2012

- Scale and duration: 64 days, more than 30 venues,
- 14,000 athletes, 200 participating countries, 9,800 coaches & officials,
- 27,500 media reps, 200,000 construction workers (over several years),
- 9 million ticket sales
- The Biggest Global Sporting events EVER, the most connected Games – Global media scrutiny

London 2012 attracted one of the largest TV and online audiences
Estimated in excess of 4 billion across the event. Early indications are
that the Opening Ceremony attracted near 1 billion



- Was the first Games in a capital city planned against a terrorist threat level of <u>severe</u>.
- For the Police Service and Emergency services 'Business as usual' continued



Working together for a safer London

DIRECTORATE OF INFORMATION

How did we get here:

MPS started planning for possibility in 2003, part of the bid

London won the games in July 2005 –
 then we had 7/7

Met technology team planning started in early 2006

Its only 60 days – then what?



More Police
Control
Rooms

Data Sharing
with other
agencies

Any new IT
applications
and projects

How many

ICT Staff

New
London
sports
Critteal
Critical
Comms
systems?

Deadlines!!!!
!
Deadlines!!!!

How many
Extra
Officers?
How much?
(and who
pays)?
ICT Contractor
Capability
Reliabi

ICT System
Support and
Reliability

Issues &

Challenges

Just how

Extra ICT capacity National / International perspective

> Dependencies on current MPS ICT projects and programmes

Strategic Risks for Policing




Working together for a safer London

DIRECTORATE OF INFORMATION



DIRECTORATE OF INFORMATION



CONTINUOUS CHANGE – UPGRADES AND NEW PROJECTS

SECURITY DATA QUALITY SUPPORT BACK OFFICE VALUE

2012 Security and Safety: Who does what.....

DIRECTORATE OF INFORMATION

Home Secretary

HO - Office of Security and Counter Terrorism

Police Forces


The MPS Directorate of Information

The ODA - Olympic Delivery Authority

responsible for building venues and designing in security measures at new venues

Accountable for on behalf of Government for the security and safety programme; provide a 'guarantee' to International Olympic Committee

Responsible for single integrated strategy, programme architecture, performance monitoring and allocation of funding



A team responsible for the planning, costing and delivery of the technology that underpins MPS Olympic Safety and Security Projects

LOCOG – The Organising

Committee - responsible for preparing & staging the Games, safety of spectators, and the provision of routine safety and security measures (G4S, Army)



Olympic Security Architecture

DIRECTORATE OF INFORMATION

PROTECT









PREPARE









IDENTIFY & DISRUPT








COMMAND, CONTROL AND RESOURCE









ENGAGE









The Projects.....Control rooms

DIRECTORATE OF INFORMATION

New Sports
Venues
Temporary
and Permanent







22 in LondonPrivate premisesShared Police ITand Communications

New Intelligence and Police Co-ordination Centres in London

Temporary
Enhancement of
Existing Met Command
And Control facilities



Specialist IT and applications Protecting VIPs



Briefing and deployment 1000s of Officers From Other Counties




IT, Communications
– briefing and
AV equipment
Green and Brown
Field sites
July 2012!

The Projects.....CCTV, and yet more Technology



POLICE




The Projects......Communication Systems, TETRA

METROPOLITAN POLICE Workin

DIRECTORATE OF INFORMATION



- >More terminals / calls
- ➤ MPS aid and mutual aid officers
- ➤ Police, Fire, Ambulance & many other smaller scale users
- >Key sites and new venues
- **≻In-building Coverage (10)**
- **≻**Additional Spectrum
- >new network fleetmap
- > Additional terminals
- **≻**Very thoroughly tested
- ➤ Service is supplied under a contract with Airwave Solutions Ltd










Temporary enhancement


High cost

Must match the Public Safety Operation

Mission critical

London, Dorset & Home Counties





- > We started early
- We built a team who could deliver
- > We were realistic about the resources we needed
- > We were realistic about what could be delivered
- ➤ We had effective project and programme Governance – especially the finances
- > We engaged with stakeholders at every level

Post Games (1)

DIRECTORATE OF INFORMATION

The London 2012 Olympic and Paralympic games were a huge success for the United Kingdom

The technology supporting the policing (and wider public safety) operation performed very well

Only 2 serous incidents and neither connected to Games events. Lightning strike and building flooding

'The Dol Olympic ICT team have always operated with outstanding professionalism and integrity. Despite the many challenges that this demanding project has bought, all the technology projects and services to support the Olympic policing operation have been delivered and are in operation. Well done and thanks'

Chris Allison,
Assistant Commissioner
National Olympic Security Coordinator
London 2012 Olympic and Paralympic Games







Communications systems ***** AIRWAVE FREQUENTIS

- •The value of getting the planning right
- Providing the right staff and equipment
- •Challenges: a) 6000 additional officers from England, Scotland and Wales: b) Operational logistics, start and finish points and times, radio provision, battery charging
- •Seamless integration of security control via the National Olympic Co-ordination Centre (NOCC)
- •Excellent operational feedback
- •Learning:
 - •it was a sporting event with a security overlay
 - •the capability of the PS community was not tested to extremes
 - •Co-ordination and co-operation between all government agencies worked well
 - •Contractors & suppliers stepped up to the mark and got the job done